

June 30 2016

All,

I am reluctantly taking the liberty of weighing in on this email thread as I was copied and want to clear the air on behalf of the Board.

Please rest assured that the Board and CMI are as frustrated as owners on the lack of progress on this project.

Bill Meyer (Board Member/Treasurer) volunteered and was tasked by the board to take the lead on this project after many failed attempts by CMI to locate a responsive vendor acceptable to the Board. The major problem with other vendors was that they wanted to expand the scope and cost of the project beyond what the Board felt was appropriate.

I also want to clarify that the project was always to be managed by CMI. All Bill was doing was locating a contractor and developing with that contractor an appropriate scope of work in full coordination with CMI.

Bill had located a vendor who developed a relatively simple and inexpensive scope of work that involves installing a new pool liner and suitable tile replacement.

Unfortunately that contractor has not been able to fit the project into his schedule and commit to a firm date to finish it.

Therefore, we have to give up on that option and are actively searching for other contractors that may be able/willing to take on this project.

Ron Kinley has located three possible vendors and CMI Nancy La Voie is contacting them. If any of you on this list have a lead on other possible vendors please pass that information on to Nancy.

Thank you for your interest in this important project and cooperation.

Larry Emery, Chair, The VAUX Board of Directors